
Appendix I. Deepwater Horizon 
Investigation Fault Trees

Appendix Ia. Well integrity was not established or failed

Appendix Ib.  Hydrocarbons entered the well undetected and well control was lost

Appendix Ic.  Hydrocarbons ignited on Deepwater Horizon

Appendix Id.  The blowout preventer did not seal the well



CRITICAL FACTOR
WELL INTEGRITY WAS NOT ESTABLISHED OR FAILED

 

Well Integrity Was Not Established or Failed

Seal Assembly Failure (Pack 
off failure)

See Section 5A, 3.2 for 
this branch of the fault 
tree

Loss of Primary Annulus 
Barrier
 
See Section 5A, 2

Breach of casing 9 7/8" X 7"

See Section 5A, 3.3 for 
this branch of the fault 
tree

Shoe Failure
(Float Collar)

See Section 5A, 5.4

Entered Annulus During or 
After Cement Job

See Section 5A, 2

Entered Annulus prior to 
cement job 
Ruled Out

Not enough WOC prior to negative 
test
Ruled Out

Cement Issues

See Section 5A, 2

Possible Immediate Cause
Cement and Spacer Contamination

See Section 5A, 2.1

Possible Immediate Cause
Insufficient Volume TOC of 500 ft. 
above shallow pay sand
Inconclusive 

Possible Immediate Cause
Actual Job Lift Pressures Not As 
Designed (Compare design vs. 
actual)
Inconclusive

Casing, cross over, ect. out 
of Specification
Ruled Out

Incorrect Torque applied to 
casing connections
Ruled Out

Damaged While Running
Ruled Out
Ruled Out

Incorrect design of 
production casing or 
crossover (Engineering)
Ruled Out

Actual Conditions Exceed 
Design/Rating Parameters

See Section 5A, 3.1

Float Collar outside OEM 
Specifications
Work in Progress

Improper Execution of 
Torque Procedure
Ruled Out

Improper Torque Procedure
Ruled Out

Improper Lubricant
Ruled Out

Incorrect Assembly of Seal - 
Locking Ring Missing
Inconclusive

Seal outside OEM 
Specifications (as 
Manufactured)
Inconclusive

Actual Conditions Exceed 
Design/Rating Parameters, 
(including negative test)
Inconclusive 

Exceed Design Rating to 
Failure
Inconclusive

Seal Lifts off Seat
Inconclusive 

Previous Trip Out with BHA 
swabbed in
Ruled Out due to 
PWD/MTD Data

Swabbed in While Running 
Casing
Ruled Out

Fracture in Formation 
Loses/Ballooning
Ruled Out

Run Casing too Fast (surge)
Ruled Out

Equipment Out of 
Calibration
Ruled Out

Possible Immediate Cause
Underbalance During or After 
Cement Job 

See Section 5A, 2.3

In the Hole
Ruled Out

Making up Connections
Ruled Out

Assembled Incorrectly at 
Manufacture
Inconclusive

Actual Running Test Setting
Ruled Out

Not Designed for Operating 
Conditions
Ruled Out

Not Designed for Negative 
Test Conditions
Ruled Out

Temperature and Ballooning 
Effects
Inconclusive

Plug Failure
Work in Progress
Work in Process

Shoe Failure
Work in Progress
Work in Progress

Float Collar Failure
Work in Progress

Possible System Cause
Casing design did not include 
negative test load condition.
Inconclusive

Possible System Cause
Exploration and Appraisal team 
does not routinely plan production 
casing and cementing operations.
Inconclusive

Possible System Cause
Risk of different options not 
effectively evaluated.
Inconclusive

Possible Immediate Cause
Mud returns used to determine top 
of cement.

See Section 5A, 2.6

Possible Immediate Cause
Centralizer stand-off and 
channeling

See Section 5A, 2.4

Possible Immediate Cause
Optional hanger outer lock ring 
functionality not used.

See Section 5A, 3.2

Possible System Cause
Cement bond log not used to 
determine top of cement (TOC) and 
accurately assess zonal isolation .

See Section 5A, 2.6

Possible System Cause
Failure to meet requirements of the 
GP 10-00/GP-10-60 in determining 
top of cement.

See Section 5A, 2.6

Possible System Cause
Wells team did not recognize that 
GP 10-60 required a “proven 
cement evaluation technique” for 
this design.

See Section 5A, 2.6

Possible System Cause
Risk for different options not 
effectively evaluated.
Inconclusive

Possible System Cause
Communication between BP & 
Halliburton well team members was 
not effective.

See Section 5A, 2.7

Possible System Cause
Wells team did not understand the 
centralizers sent to the DWH were 
designed to mitigate mechanical 
problems that occurred on previous 
wells.

See Section  5A, 2.4

Possible System Cause
OptiCem model identified the need 
for 21 centralizers to reduce 
channeling.

See Section 5A, 2.4

Possible System Cause
Decision was made to run only the 
6 inline centralizers on April 16, 
2010.

See Section 5A, 2.4

Possible System Cause
Casing hanger not locked to 
wellhead to prevent upward 
movement.
Inconclusive

Possible System Cause
Standard not in place for locking 
casing hanger to high pressure 
housing.
Inconclusive

Mudweight Incorrect
Ruled Out

No Confirmation of annulus barrier

See Section 5A, 5.3

Overall  failure of cement design

See Section 5A, 5.1

Float Check/Bleed 
BackSpecifications

See Section 5A, 3.1

Possible Immediate Cause
Cement slurry inadequate

See Section 5A, 2.1

Possible System Cause
Foam cement slurry was unstable 
leading to nitrogen breakout.

See Section 5A, 2.1

Possible System Cause
Yield point of test slurry was 2, 
Typically around 5.

See Section 5A, 2.1

Possible System Cause
A defoamer was used in slurry.

See Section 5A, 2.1

Possible System Cause
Cement design did not include an 
additive to control fluid loss.

See Section 5A, 2.1

Possible System Cause
Cement could have increased gas 
flow potential.

See Section 5A, 2.1

Possible System Cause
Light weight spacer ahead of 
cement caused poor displacement.

See Section 5A, 2.3

Possible System Cause
Poor dispacement efficiency . Use 
of 14.5ppg foam cement behind 
16.7

See Section 5A, 2.3

Possible Immediate Cause
Centralizers not located above top 
hydrocarbon bearing sand.

See Section 5A, 2.6

Failure of other casing 
strings (not 9-7/8" x 7") or 
liner tops
Ruled Out

Possible Immediate Cause
Halliburton lab test Matrix indicated 
poor results for cement slurry

See Section 5A, 2.1

Possible System Cause
Communication between BP & 
Halliburton well team members was 
not effective.

See Section 5A, 2.7

Possible System Cause
Optional outer lock ring was not run
Inconclusive

Possible System Cause
Team was not aware of outer lock 
ring option
Inconclusive

Possible Immediate Cause
Did not recognize 
operating/conversion parameters 
of float collar

 See Section 5A, 3.1

Each box describes a matter that the investigation team 
identified as a possible contributing factor, and, where 

applicable, indicates whether the hypothesis in the box was 
to be examined as a "Possible Immediate Cause" or 

"Possible System Cause".  References to sections are to 
the sections in the Deepwater Horizon Accident 

Investigation Report where the team's analysis and 
conclusions can be found.

Draft – work in progress.  Not all information has been verified/corroborated.  Subject to review in light of additional information or analysis.



CRITICAL FACTOR
HYDROCARBONS ENTERED THE WELL UNDETECTED AND  WELL CONTROL WAS LOST

Hydrocarbons Entered the Well 
Undetected and Well Control Was 
Lost

Operations allowed HC 
influx to enter and move
up the wellbore.

Integrity test failed to 
identify communication 
with the reservoir.

Inadequate Negative 
Test Procedure Design 

Ineffective Execution of 
Fluid Management

Procedure was not robust 
enough for well conditions.

Rig crew response to 
well flow failed to 
control the well.

Procedure did not have an 
adequate definition of pass/fail 
for Negative Test.

Ineffective Fluid  
Management

Possible Immediate Cause
Operations continued without 
monitoring fluid volumes 
while transferring mud to the 
Bankston.

See Section 5B, 3, 6

EDS not activated in 
timely manner

Failure to respond to  
flowing conditions

TransOcean System for 
Well Control is 
ineffective.

Ineffective Well Control 
Training for 
TransOcean 
Employees.

TransOcean's Well 
Control Procedures are 
ineffective.

Expectations of 
TransOcean employees 
are Ineffective
Inconclusive

Criticality of Negative 
Test was not clearly 
recognized.

Mass Balancing of 
Fluids could not be 
completed.

See Section 5B, 3

Complexity of multiple 
activities backloading, 
overboard, circulating & 
cleaning.

Backloading to MV 
Bankston & overboard 
dumping volumes 
could not be measured.

Design Issues - Flow 
and Pressure sensors 
downstream of dump 
line.

Possible Immediate Cause
TO Driller is accountable to 
monitor well bore at all times.

See Section 5B, 3.1, 4

Flow Line not being 
Monitored

Normal well control 
training not sufficient for 
this application.

BP accepts TOI training 
criteria

Possible Immediate 
Cause
Appreciation for the 
consequences of not 
monitoring the well 
(Volumes, Pressure and 
Flow)

See Section 5B, 3

Possible System Cause
Consideration of appropriate level of 
residual risk remaining after integrity 
testing of a cased and cemented 
wellbore before proceeding.

See Section 5B, 3.1, 3.2

BOP not activated soon 
enough

BOP did not work

Possible Immediate 
Cause
TO Driller is 
accountable to monitor 
well bore at all times.

Lack of understanding 
that well was flowing. 
No alterantive means to 
monitor the well.

Severity of Situation not 
understood

Alternative Methods 
Attempted

See: BOP failted to isolate 
the source

Design of spacer 
introduced risk of 
impairing negative test.

Placement of Spacer

See Section 5B, 2.2, 2.5 for 
this branch of the fault tree

Written Procedure

No Procedure
Ruled Out

Incorrect

See Section 5B, 2.2

Not Communicated

See Section 5B, 2.2

Rheology of spacer

See Section 5B, 2.2 for this 
branch of the fault tree

Viscosity prevented 
pressure transmition

See Section 5B, 2.2

Solids content caused 
plugging.
Inconclusive

Possible Immediate Cause
Appreciation for the 
consequences of not 
monitoring the well (Volumes, 
Pressure and Flow)

See Section 5B, 3

Possible System Cause
Consideration of appropriate 
level of residual risk remaining 
after integrity testing of a cased
and cemented wellbore before 
proceeding.

See Section 5B, 2, 3

Possible Immediate 
Cause
A hypothesis is that the 
crew did not recognize 
the existance of a 
potential uncontrollable 
well condition until the 
situation had 
deteriorated 
significantly.

Possible Immediate 
Cause
Appreciation for the 
consequences of not 
monitoring the well 
(Volumes, Pressure and 
Flow)

See Section 5B, 3

Inadequate TransOcean 
Employee Competencies
Inconclusive

Possible System Cause
Consideration of appropriate level of 
residual risk remaining after integrity 
testing of a cased and cemented 
wellbore before proceeding.

See Section 5B, 2, 3

Possible Immediate 
Cause
No Detailed Written 
Negative Test 
Procedure Used.

Possible Immediate Cause
Bleedoff volumes not 
interpreted correctly.

See Section 5B, 3.3

Possible Immediate Cause
Misinterpretation of negative 
test pressures.

See Section 5B, 2.6

Possible System 
Cause
Absence of
specific requirement 
from managers to 
use written 
procedure for 
negative test.

See Section 5B, 2.4

Possible System 
Cause
Expected bleedoff 
volumes were not 
calculated.

See Section 5B, 2.3

Possible System Cause
Lack of understanding of 
data relating to well integrity.  

See Section 5B, 2.6

Possible System 
Cause
No clear 
accountability for 
providing written 
negative test 
procedure.
Inconclusive

Possible System 
Cause
No BP or 
Transocean 
requirement to have 
and follow a written 
procedure for 
negative test.

See Section 5B, 2.4

Possible System 
Cause
No pre-existing 
written procedure 
from previous 
negative tests on 
DWH.
Inconclusive

Possible System 
Cause
Risk analysis not 
effective.
Inconclusive

Possible System 
Cause
Practice of not using 
written negative test 
procedure not 
identified in, or 
corrected by, BP or 
Transocean 
monitoring / audit. 
Inconclusive

Possible System 
Cause
No training on use of 
written negative test 
procedure.
Inconclusive

Possible System 
Cause
Comm protocols 
were not in place for 
changes to critical 
procedures.
Inconclusive

Possible System 
Cause
Offshore team did not 
document any 
indication that 
bleedoff volumes 
represented a 
problem.

See Section 5B, 2.3

Possible System 
Cause
Rig team bled 50 bbls 
in preparation for 
negative test due to 
annular BOP leaking 
and then 15 bbls bled 
after sealing annular.

See Section 5B, 2.3

Possible System 
Cause
Learning from 
previous integrity tests
on other wells not 
documented.  
Inconclusive

Possible System 
Cause
Need better 
verification for 
bleeding off volumes 
in preparation for 
negative test.

See Section 5B, 2.3

Possible System 
Cause
Training of 
Transocean rig crew 
and BP WSLs did not 
effectively cover fluid 
compressibilities
Inconclusive

Possible System 
Cause
Wellsite leaders had 
not regularly or 
recently conducted 
negative tests.
Inconclusive

Possible System Cause
BP WSLs stated (in 
interviews) that Transocean 
rig crew explained pressure 
differentials (1400 psi on DP 
with 0 on kill line) as due to 
annular compression / 
"bladder effect".

See Section 5B, 2.6

Possible System Cause
Operators influenced by 
annular leaking during 
preparation for test. 

See Section 5B, 2.3

Possible System Cause
Lack of understanding of 
fluid and pressure behavior.

See Section 5B, 2.6

Possible System Cause
Alternative means (eg, 
pressure, flow out) were 
not being used by rig 
team to monitor well.

See Section 5B, 3.1 3.2, 
4

Possible System 
Cause
Lack of priority of critical 
well operations over 
preparation for the next 
well.

See Section 5B, 3.1, 6

Possible System 
Cause
Preparation for the next 
well appeared to have  
priority over seeking 
vulnerabilities in the 
current operation.

See Section 5B, 3.1, 6

Possible System 
Cause
Rig leadership 
apparently did not 
require fluid volumes 
to be monitored.

See Section 5B, 
3.1, 4, 6

Possible System 
Cause
Mudloggers were not 
informed by 
Assistant Driller 
when offloading 
drilling mud to the 
Bankston had 
ceased. 

See Section 5B, 3.1

Possible System 
Cause
Lack of priority of 
critical well 
operations over 
preparation for the 
next well.

See Section 5B, 
3.1, 6

Possible System 
Cause
Transocean Well 
Control guidelines 
does not specifically 
address whether 
monitoring required 
when well is cased 
and cemented. 

See Section 5B, 
3.1, 4, 6

Possible System 
Cause
Preparation for the 
next well appeared 
to have priority over 
seeking 
vulnerabilities in the 
current operation.

See Section 5B, 
3.1, 6

Possible System 
Cause
There is no evidence 
that alternative 
means (eg, 
pressure, flow out) 
were being used by 
rig team to monitor 
well.

See Section 5B, 3, 
4

Possible System Cause
Preparation for the next well 
appeared to have priority over 
seeking vulnerabilities in the 
current operation.

See Section 5B, 3.1, 6

Possible System Cause
Transocean Well Control 
guidelines do not specifically 
address whether monitoring 
required when well is cased and 
cemented. 

See Section 5B, 3.1, 4, 6

Possible System Cause
Operations continued without 
monitoring volumes while 
transferring mud to the Bankston.

See Section 5B, 3, 6

Possible System Cause
Rig leadership apparently did not 
require fluid volumes to be 
monitored.

See Section 5B, 3.1, 4, 6

Possible System 
Cause
TO rig crew did not 
communicate the 50 
bbl bleed back to BP 
WSL.
Inconclusive

Possible System Cause
Criteria for success test not 
defined, contributing to 
misinterpretation of the 
pressure on the drill pipe. 

See Section 5B, 2.4, 6

Possible System 
Cause
Data indicates that well 
was flowing but no 
intervention was taken.

See Section 5B, 3.2

Possible System 
Cause
Lack of verification that 
the well was being 
monitored.

See Section 5B, 3.1

Possible System Cause
Current standard does not 
specifically set expectations to 
monitor the wellbore using key 
parameters such as pressures, 
flow, and volume throughout 
operations including up until 
the riser is disconnected.

See Section 5B, 3.1

Possible System 
Cause
Lack of monitoring of 
fluid volumes.

See Section 5B, 3.1, 4, 
6

Possible System 
Cause
Transocean Well 
Control guidelines do 
not specifically address 
whether monitoring 
required when well is 
cased and cemented. 

See Section 5B, 3.1, 4, 
6

Possible System 
Cause
Mudloggers were not 
informed by Assistant 
Driller when offloading 
drilling mud to the 
Bankston had ceased. 

See Section 5B, 3.1

Possible Immediate 
Cause
Operations continued 
without monitoring 
volumes while 
transferring mud to the 
Bankston. 

See Section 5B, 3, 6

Possible Immediate 
Cause
Operations continued 
without monitoring 
volumes after  
transferring mud to the 
Bankston.

See Section 5B, 3, 6

Possible System 
Cause
Alternative means (eg, 
pressure, flow out) were 
not being used by rig 
team to monitor well.

See Section 5B, 3, 4

TransOcean practices 
for identifying flow are 
ineffective.

TransOcean practices 
do not specify 
parameters to monitor 
flow.

Possible Immediate 
Cause
Operations continued 
without monitoring 
volumes after  transferring 
mud to the Bankston.

Possible System Cause
Alternative means (eg, 
pressure, flow out) were 
not being used by rig team
to monitor well.

See Section 5B, 3, 4

Possible System Cause
Rig floor crew was attempting 
to assess  the situation with 
differential pressures on well 
rather than carrying out the 
shut-in procedures specified in 
the TO manual. 

See Section 5B, 4.1, 4,2

Possible Immediate Cause
A hypothesis is that the crew 
did not recognize the existance 
of a potential uncontrollable 
well condition until the situation 
had deteriorated significantly.

See Section 5B, 4.2, 4.3, 6

Possible System Cause
Rig floor crew was attempting to 
assess  the situation with 
differential pressures on well 
rather than carrying out the shut-
in procedures specified in the 
TO manual. 

See Section 5B, 4.1, 4.2

Not Understood

See Section 5B, 2.2

Lack of activation of 
blind shear rams & EDS

See Section 5B, 4.1, 
4.2

Possible Immediate 
Cause
Bleedoff volumes not 
interpreted correctly.

See Section 5B, 4.1

Possible System Cause
Training of Transocean rig
crew and BP WSLs did 
not effectively cover fluid 
compressibilities. 
Inconclusive

Possible Immediate 
Cause
A hypothesis is that crew 
did not recognize the 
existence of a potential 
uncontrolled well condition 
until the situation had 
deteriorated significantly.

Possible System Cause
Rig floor crew was attempting to 
assess  the situation with 
differential pressures on well 
rather than carrying out the shut-in 
procedures specified in the TO 
manual.

See Section 5B, 4.1, 4.2

Possible System 
Cause
Procedure used for 
negative test on 
Macondo well lacks 
detailed steps.

See Section 5B, 
2.4, 6

Possible Immediate 
Cause
Lack of flow monitoring 
after overboard valve is 
opened.

See Section 5B, 3.2, 3.3

Possible System Cause
Design did not allow for flow
monitoring with Sperry Sun 
once overboard line was 
opened.

See Section 5B, 3.2, 3.3

Possible Immediate Cause
From TO well control 
handbook 1.2.3.1 "It is the 
responsibility of the driller (or 
persons performing the drillers 
role) to shut in the well as 
quickly as possible if a kick is 
indicated or suspected."

See Section 5B, 3, 4

Possible System Cause
TO well control handbook does 
not specifically address shut in 
protocol for cased and cemented 
wellbore.
Also, criteria for EDS is specific to
station keeping but not for well 
control.

See Section 5B, 4

Each box describes a matter that the investigation team 
identified as a possible contributing factor, and, where 
applicable, indicates whether the hypothesis in the box 

was to be examined as a "Possible Immediate Cause" or 
"Possible System Cause".  References to sections are to 

the sections in the Deepwater Horizon Accident 
Investigation Report where the team's analysis and 

conclusions can be found.

Draft – work in progress.  Not all information has been verified/corroborated.  Subject to review in light of additional information or analysis.



CRITICAL FACTOR
HYDROCARBONS IGNITED ON DEEPWATER HORIZON

Hydrocarbon released to 
atmosphere

Hydrocarbons Ignited on 
Deepwater Horizon

Hydrocarbons in Enclosed 
Spaces

Hydrocarbons Overboard

Hydrocarbons On Deck Drill String Fails

Diverter seal in conjunction with 
BOP failure.

Diverter seal fails to perform.

Riser Slip Joint Fails

Ingress through HVAC system

MUD System

Mud Gas Separator Loss of 
Containment (LOC)

Possible Immediate Cause
Unanticipated exposure to 
excessive pressure, flow rate, 
and/or erosion.
Inconclusive

Possible System Cause
Diverter basis of design did not consider high 
flow, high pressure, and debris associated with 
a blow out.
Inconclusive

Possible Immediate Cause
Diverter packer, see above. BOP 
system fails to seal well.
Inconclusive

Possible Immediate Cause
Pressure system above IBOP 
subjected to high pressure.

See Section 5C, 3.5

Possible System Cause
Equipment design requires IBOP to be open to 
measure drill pipe pressures.

See Section 5C, 3.5

Possible Immediate Cause
Mud returns diverted to MGS 
during a well blowout event instead 
of overboard.

See Section 5C, 3.3

Possible System Cause
Procedures for determining flow to MGS vs. 
flow to overboard were not effective.

See Section 5C, 3.3

Possible System Cause
Rig drift off breaks BOP's seal

See Section 5C, 3.5

Possible Immediate Cause
The PSV lifted and excessive 
combustible gas flowed into an 
enclosed space (slugging pit).

See Section 5C, 3.5

Possible Immediate Cause
The MGS being subject to 
overpressure and failed.  Validation 
requires ROV survey of sunken rig.

See Section 5C, 3.3

Possible Immediate Cause
The MGS being subject to 
overpressure and failed.  Validation 
requires ROV survey of sunken rig.

See Section 5C, 3.3

Possible System Cause
The PSV set pressure was exceeded and the 
PSV outlet was plumbed to the mud pit 
slugging tank.

See Section 5C, 3.5

Possible System Cause
Lack of an automated system to enable flow-to-
overboard line in a well blow event.

See Section 5C, 3.3

Possible System Cause
No clearly defined written procedures for 
determining when to enable flow-to-overboard 
in a well blow out scenario.
Inconclusive

Possible Immediate Cause
Gooseneck on vent pointing 
downward allowed hydrocarbon 
vapors directed to the deck. 

See Section 5C, 3.3

Possible System Cause
The as-built design did not address the release 
scenario of hydrocarbon directed towards the 
deck by the gooseneck, at rates and volumes 
experienced in this incident.  

See Section 5C, 3.3

Possible Immediate Cause
The air intakes were located close 
to potential hydrocarbon release 
sources.

See Section 5C, 4.3

Possible Immediate Cause
The hydrocarbon detection system 
relied primarily upon manual 
shutdown to reduce the likelihood 
of ingress and subsequent ignition 
below deck.

See Section 5C, 4.2

Possible Immediate Cause
Delay in closure of vents and fan 
stops.

See Section 5C, 4.3

Possible System Cause
Basis of design did not include gas dispersion 
from a well blow out extending beyond 
classified areas.

See Section 5C, 4.1

Possible System Cause
The risk assessment process results did not 
effectively identify the risk of well blowout 
conditions on the fire and gas automation 
design.
Inconclusive

Possible System Cause
Alarm overload caused a delayed response to 
or prevented timely closure of dampers and 
fans.

See Section 5C, 4.2

Possible Immediate Cause
Unanticipated exposure of riser slip 
joint to excessive backpressure.

See Section 5C, 3.3

Possible System Cause
Riser slip joint was not designed to handle 
high backpressure in the riser during a well 
blow out event.

See Section 5C, 3.3

Mechanical Engines Mechanically Fail

Possible Immediate Cause
Engine overspeed for an extended 
duration.
Gas ingress and failure of the 
overspeed protection devices 
caused the engine to fail and 
become an ignition source.

See Sections 5C, 4.2, 4.3, 4.5

Possible System Cause
Testing of equipment not effective.
Inconclusive

Active Protection Ventilation

Possible Immediate Cause
Engine overspeed was caused by 
ingress into the engine room. The 
engine room ventilation was not 
protected by an automated 
shutdown.

See Sections 5C, 4.2, 4.3, 4.5

Possible System Cause
FMEA for safety systems of the DWH 
concentrated on DP (loss of position) risks.

See Section 5C, 4.3

Mitigation

Ignition Occurred

Each box describes a matter that the investigation team 
identified as a possible contributing factor, and, where 

applicable, indicates whether the hypothesis in the box was 
to be examined as a "Possible Immediate Cause" or 

"Possible System Cause".  References to sections are to the 
sections in the Deepwater Horizon  Accident Investigation 
Report where the team's analysis and conclusions can be 

found.

Draft – work in progress.  Not all information has been verified/corroborated.  Subject to review in light of additional information or analysis.




